


# Relevant MO&DA Dates

---


- Nov 2003: Instrument delivery to NRL (FY04.0)
  - Oct 2004: Launch (FY05.0)
  - April 2007: End of NASA funding (baseline mission) (FY07.5)
  - April 2008: Delivery of 1<sup>st</sup> catalog (FY08.5)
  - Sept 2009: End of mission (extended mission) (FY09)
  - Sept 2010: Delivery of final catalog (FY10)
-

# Overall MO&DA Organization

## MO&DA Organization



# Pipeline Organization



# Simulator Organization

---

Simulator Lead  
(1) FY 02->04  
(0.5) FY 05->09

Simulator Team  
(3) FY 02->04  
(1) FY 05->06  
(0.5) FY 07->09

---

# SOC Organization

---

SOC Manager  
(1) FY 02.5->10

Data Tech  
(1) FY 03.5->04.0  
(3) FY 04.5  
(5) FY 05

Data tech  
(3) FY06->09  
(1) FY10

First Look  
(3) FY 02->05  
(1) FY 06->09

---