



Relevant MO&DA Dates

- Nov 2003: Instrument delivery to NRL (FY04.0)
 - Oct 2004: Launch (FY05.0)
 - April 2007: End of NASA funding (baseline mission) (FY07.5)
 - April 2008: Delivery of 1st catalog (FY08.5)
 - Sept 2009: End of mission (extended mission) (FY10.0)
 - Sept 2010: Delivery of final catalog (FY11.0)
-

Overall MO&DA Organization



Pipeline Organization




Simulator Organization



Simulator Lead
(1) FY 02.0->05.5
(0.5) FY 05.5->10.0

Simulator Team
(3) FY 02.0->05.5
(1) FY 05.5->07.0
(0.5) FY 07.0->10.0



SOC Organization



MO&DA Sys Eng/SOC Mgr
(1) FY 02.0->11.0

Data Tech
(1) FY 03.5->04.5
(3) FY 04.5->5.0 -- (6) FY 05.0-6.0
(4) FY06.0->10.0 -- (4) FY10.0 ->11.0

