



# Mission Requirements

**Mark Johnson**  
**Program Manager**  
**NRL**  
**202-404-5328**  
**[johnson@ssdd.nrl.navy.mil](mailto:johnson@ssdd.nrl.navy.mil)**



# FAME Flight Assurance Requirements (1 of 8)



- **Quality System**
  - **Quality Assurance Plan (QAP) Based On Guidelines of ANSI/ASQC Q9001-1994**
  - **Includes Workmanship, Personnel Training, Non-Conformance Control, Procurement Control, Metrology, Configuration Management, Contamination Control, and S/W QA**
- **Workmanship**
  - **Specified in Supplier-Approved Process Specifications**
  - **Printed Wiring Board (PWB) Coupons Tested by GSFC Prior to Assembly of Circuit Cards**
  - **Employ Guidelines of NASA, Commercial, or Military Standards**
- **Failure Reporting**
  - **Failure Review and Corrective Action System (FRACAS) Beginning at Acceptance Testing**
    - **Includes Discrepancy Reports for Hardware and Software**
  - **Failure Review Board (FRB) Chaired by the NRL Systems Engineer**





# FAME Flight Assurance Requirements (2 of 8)



- **Reviews**
  - **System Requirements Review (SRR)**
  - **Preliminary Design Review (PDR) (End of Phase B)**
  - **Confirmation Review (CONR) (End of Phase B)**
    - **Briefing to NASA**
  - **Critical Design Review (CDR) (End of Phase C)**
  - **Pre-Environmental Review (PER) (Phase C/D)**
    - **Also Called Test Readiness Review (TRR)**
  - **Pre-Ship Review (PSR) (Phase C/D)**
  - **Flight Readiness Review (FRR) (Phase C/D)**
- **NASA Plans to Have Red Teams at Most of Our Reviews**



# **FAME Flight Assurance Requirements (3 of 8)**



- **System Safety Program**
  - **Identify and Control Hazards to Personnel, Facilities, Support Equipment, and Flight System During All Stages of Development**
  - **Meet Requirements of EWRR 127-1**
  - **Procedures**
    - **Develop and Submit Ground Operations Procedures**
    - **Identify and Highlight Hazardous Procedures**
    - **Comply With Applicable Launch Site Safety Regulations**
  - **Safety Data Package**
    - **Submit at Each Phase C/D Review, Up to and Including PSR**
    - **Include Detailed Description of Payload Design, Hazard Analysis Method, and Other Applicable Safety Related Information**
    - **Include Hazardous/Toxic Materials and Associated MSDs**
  - **Launch Site Safety Plan – As Required by Launch Site**



# **FAME Flight Assurance Requirements (4 of 8)**



- **Design Assurance**

- **Parts**

- **EEE Parts Selected, Specified, Screened, and Qualified per GSFC 311-INST-001 Rev A, Quality Level 2 or Better**
    - **Develop and Maintain EEE Parts Identification List**

- **Materials and Processes**

- **Implement Materials and Processes Program at Beginning of Phase B**
    - **Proposed Materials and Processes Documented and Available at PDR**
    - **Maintain List of Items and Appropriate Usage Records**



# FAME Flight Assurance Requirements (5 of 8)



- **Bonding/Grounding**
  - **Use MIL-B-5087 As a Guideline**
  - **All Metallic Hardware Electrically Grounded to Spacecraft**
    - **Metal to Metal Impedance of 2.5 Milliohms or Less (Box to Deck)**
    - **Metal to Composite Impedance of 10 Ohms or Less**
  - **Primary Power Returns Only Grounded at Spacecraft Single Point Ground**
    - **Primary Power Isolated From Secondary Power Returns by a Minimum of 1 Megohm**
    - **No Power Returned Through Spacecraft Structure**
  - **All MLI Metal Surfaces Grounded to Metallic Structure With a DC Resistance of 10 Ohms or Less**



# **FAME Flight Assurance Requirements (6 of 8)**



- **Reliability Analysis**
  - **Worst Case Analysis of All New Circuit Designs**
  - **FMEA for Interfaces [All Rather Than Just Between S/C and Instrument]**
  - **Fault Tree Analysis [by NASA Request]**
  - **Reliability Predictions**
    - **No Minimum Reliability Number Specified**
    - **System Designed to Operate for 5 Years in FAME Orbit**





# **FAME Flight Assurance Requirements (7 of 8)**



- **Software**
  - **Code Produced Shall Be Structured, Verified to Minimize Errors, and Maintainable**
  - **All Software Under CM at Initial Capability Build**
  - **S/W Development Plan (SDP)**
  - **S/W Product Specification (SPS)**
    - **Includes the CSCI Requirements, I/O Interfaces, Design Description, and Source Code**
  - **S/W Test Plan (STP)**
    - **Includes Test Methodology for the CSCI and Any External Equipment/Simulations Necessary for Testing**
  - **Software IV&V May Be Required**



# **FAME Flight Assurance Requirements (8 of 8)**



- **Verification Program**
  - **Ensure That the Spacecraft and Instrument Meet Specified Mission Requirements**
  - **Provide Verification Documentation, Including:**
    - **Verification Matrix**
    - **Environmental Test Matrix**
    - **Verification Procedures**



# FAME Radiation Requirements




- **Radiation Effects**
- **Total Dose (Dose/Depth Curve Provided)**
  - Estimate Calculated With SPENVIS Code (Belgium/ESA)
  - Includes Improved Magnetospheric Models As Well As NASA AE8/AP8 Trapped Particle Models, JPL-91 Probabalistic Solar Event Model, NIST SHIELDOSE-2 Dose Depth Calculations, and the NRL CREME Cosmic Ray Model
  - 5 Year Period Beginning 1 August 2004
  - 50% Confidence for Trapped Electrons
  - 95% Confidence for Solar Events
- **Single Event Upset**
  - Single Event Upsets Allowed As Long As They Do Not Propagate to the System Level
- **Single Event Latchup**
  - No Destructive Latch-Ups Allowed



# FAME 5-Year Solar Event Proton Fluence



FAME 5-year solar event proton fluence from 1 Aug 2004  
JPL-91 95% confidence, 2.5 cm Al sphere shield






# FAME 5-Year



**FAME 5-year - semisphere shield - start 1 Aug 2004**  
**50% confidence, trapped electrons, 95% confidence, JPL-91 flare**





# Launch Vehicle Requirements



- Launch Vehicle Is a Delta 7425-10
- Vibration Analysis Will Determine Specific Vibration Environment for Each Subsystem
- Launch Environments (More Detail in Launch Vehicle Presentation):

- Acoustics: 139.9 dB OASPL

- Shock:
  - 100 Hz 40 g
  - 1500 Hz 4100 g
  - 3000 Hz 4100 g

- Thermal: Acoustic Blanket Surface = 65°C to 70°C During Ascent  
Fairing Separation = 1135 W/m<sup>2</sup>

- Limit Loads:

	Liftoff/Transonic	MECO
Lateral	±3 – 3.5 g	±0.1 g
Axial	+2.8/-0.2 g	7.6 ±0.6 g

- Sinusoidal Vibration:


	Frequency	Maximum Flight Levels
Axial	5 – 6.2 Hz	1.27 cm (Double Amplitude)
	6.2 – 100 Hz	1.0 (Zero to Peak)
Lateral	5 – 100 Hz	0.7 g (Zero to Peak)



# EMC/EMI Requirements



- **Requirements TBD**
- **Driven by:**
  - **Spacecraft Receiver Interference**
    - **NRL RF Group to Specify**
  - **Instrument Sensitivities**
    - **Lockheed to Specify Frequencies and RF Power Levels**
  - **Range Requirements**
    - **Dictated by Range**
- **Subsystem/System Testing Must Verify That Conducted and Radiated Emissions Do Not Exceed Specified Levels [CE0/RE0 Requirements]**
- **Subsystem/System Testing Must Verify That They Are Not Susceptible to Conducted and Radiated Emissions [CS0/RS0 Requirements]**



# Documentation Deliverables

**Mark Johnson**  
**Program Manager**  
**NRL**  
**202-404-5328**  
**[johnson@ssdd.nrl.navy.mil](mailto:johnson@ssdd.nrl.navy.mil)**





# Documentation Deliverables (1 of 3)



Document Name	Number	SRR	PDR	CDR	PER	PSR	FRR	Assignee	Status
Science Requirements Document	NCST-D-FM001	Final						K. Seidelmann	
Mission Requirements Document	NCST-D-FM002	Final						M. Johnson	Draft distributed at TIM, 7/12/00
FAME Error Budget								K. Johnston	
Systems Engineering Management Plan (SEMP)	NCST-D-FM004	Prel.	Final					M. Johnson	Outline
Product Assurance Plan	NCST-D-FM005	Prel.	Final					B. Mann	
SR&QA Plan	NCST-D-FM006	Prel.	Final					B. Mann	
Contamination Control Plan	NCST-D-FM007	Prel.	Rev.	Final				R. Mader	
Configuration Management Plan	NCST-D-FM008	Prel.	Final					M. Johnson	Draft
Software Management Plan	NCST-SDP-FM001	Final						J. Cleveland	Outline
<b>Safety Documents</b>									
Preliminary Safety Assessment	NCST-D-FM009	Prel.	Final					R. Mader	
System Safety Implementation Plan (SSIP)	NCST-D-FM010				Final			R. Mader	
Ground Operations Procedures (30 days before PER)					Final			P. Klein R. Contillo	
Safety Data Package						Final		R. Mader	
Launch Site Data Plan						Final		R. Mader	



## Documentation Deliverables (2 of 3)




Document Name	Number	SRR	PDR	CDR	PER	PSR	FRR	Assignee	Status
<b>Space Segment Documents</b>									
<b>Instrument</b>									
Instrument Design Specification		Prel.	Final					S. Horner	
Instrument to S/C ICD	NSCT-ICD-FM001	Prel.	Final					M. Johnson	
Instrument subsystem and component specifications	LMMS document numbers		Prel.	Final				LMMS	
<b>Spacecraft</b>									
S/C Design Specification	NCST-S-FM001	Prel.	Final					R. Mader, C. Garner	
S/C subsystem and component specifications	NCST-S-FM002 through NCST-S-FM00n		Prel.	Final				NRL	
System Integration and Test Plan	NCST-TP-FM001			Final				R. Mader, C. Garner	
Verification Matrix				Final				M. Ream	
Environmental Test Matrix				Final				M. Ream	
Verification Procedures				Final				NRL	
Integration and Test Procedures				Final				NRL	
<b>Software Documents</b>									
Software Requirements Document	NCST-SRS-FM001	Prel.	Final					J. Cleveland	



## Documentation Deliverables (3 of 3)



Document Name	Number	SRR	PDR	CDR	PER	PSR	FRR	Assignee	Status
<b>Launch Segment Documents</b>									
S/C to L/V ICD	NCST-ICD-FM002		Prel.	Final				R. Mader	
<b>Ground Segment Documents</b>									
Ground Segment Description Document	NCST-D-FM016	Prel.	Final					P. Klein	
Space to Ground ICD	NCST-ICD-FM003		Prel.	Final				P. Klein	
<b>Supporting Documents</b>									
Failure Mode and Effects Analysis (FMEA)	NCST-D-FM011			Final				M. Johnson	
Preliminary EEE Parts List	NCST-D-FM012		Final					M. Johnson	
Preliminary Materials List	NCST-D-FM013		Final					R. Mader	
Orbital Debris Report (CDR +60 days)	NCST-D-FM014			Final				R. Mader	
Space Segment Reliability Analysis	NCST-D-FM015			Final				M. Johnson	
<b>MO&amp;DA Documents</b>									
Data Analysis Requirements								R. Gaume	
Flight Operations Plan					Prel.	Final		P. Klein	
Software User Guides					Prel.	Final		J. Cleveland	
Final B/C/D Technical Report								M. Johnson	Launch +60 days
Final Phase E Technical Report								K. Johnston	End of Mission +60 days



# Error Budget


**Ken Johnston**  
**Principal Investigator**  
**USNO**  
**202-762-1513**  
**[kjj@astro.usno.navy.mil](mailto:kjj@astro.usno.navy.mil)**




# Error Budget Flowdown



Science Requirements



Observational Requirements



Error Budget



# Observing Parameters



- **Instrument**
  - **Focal Length** 15 m
  - **Aperture**
    - .6 m Along Scan
    - .13 m Cross Scan
  - **CCD**
    - 4096 x 2048
    - 15 mm Pixel
    - Quantum Efficiency 0.8
    - Bandwidth 0.4 - 0.8  $\mu$ m
    - Operate in TDI Mode
  - **FOV** Two  $\sim 1^\circ$  FOV Separated by  $81^\circ$  Along Scan
- **Spacecraft**
  - **Rotation Rate** 40 Minutes
  - **Precession Rate** 20 Days
  - **Sun Angle**  $45^\circ$
- **Catalog**
  - **Star Positions** 0.1''






## Derived Parameters



- **Integration Time** = 1.56 Seconds
- **Plate Scale** = 13.75  $\mu$ /Micron  
= 206  $\mu$ /Pixel or  
=  $10^{-6}$  Radian/pixel
- **Rotation Rate** = 540"/Sec or  $9^\circ$
- **Arcsec Subtended by CCD** = 843.8 in Scan Direction
- **PSF (FWHM)**
  - **Along Scan** ~1 Pixel
  - **Across Scan** ~ 4 Pixels
- **$N e^-$  ~ 900,000 For 9th Magnitude Star Full Well  $\gg 100 Ke^-$**



# Accuracy of a Single Observation




- Integration Time 1.56 Sec
- 10 Data Points/Star
- 10 Cross Scan Pixels Averaged for 10 Along Scan Pixels Data Points
- n Electrons @ 900,000 for 9th Magnitude
- Fit to PSF  $\sim 1/350$  Pixel = 589 mas





# Spiral/Global Solution



Stability										
	Along Scan					Cross Scan				
Rotation	Periods	0.2	1	10	100	Periods	0.2	1	10	100
Optics	Pixels	0.1	0.01	0.03	0.1	Pixels	1	0.1	0.3	1

Basic Angle  
Clock Stability  
S/C Orbit

$10^{-11}$   
1.0 cm/s




# Error Budget ( $\mu\text{as}$ )



Source	a priori	a posteriori
<b>Photon Statistics</b>		
V=9	589	589
V=15	9328	9328
<b>Single Observation Systematic Error of 105 mas Average to ~10 mas Over Mission</b>		
<b>CCD ® QE Variations</b>	560	<10
Distortions f(l )	300	30
Charge Transfer Effects	800	80
<b>Instrument Optics</b>		
Geometry Changes	100	<10
Optical Distortion	2000	20
CCD Cover Plate	1	<1
<b>S/C Rotation</b>		
Variation of Solar Torque	$10^6$	<1
Earth Light in Ports	2500	24
Fuel Sloshing	<10	
<b>PSF Centroiding</b>		
Clock	10	<1
Stellar Spectrum	4000	50
S/C Velocity	10	1




# FAME Error Budget Hierarchy (1 of 2)





# FAME Error Budget Hierarchy (2 of 2)





# Instrument Requirements



- Alignment of CCDs to Rotation Axis  $5 \mu\text{ rad}$
- *A priori* Star Position 0.1" or 0.5 pixel
- Precession  $20^{\text{d}}$  @ 4.5 Pixels Max
- Optics Need Thermal Study
- S/C Velocity 1.0 cm/s
- Cross Scan 1/100 pixel
  - CCD Centroiding = 2 mas
- In Scan 1/350 pixel
  - TDI Errors
  - Clock Errors  $10^{-11}$
  - CCD Centroiding 1/350 pixel
  - Basic Angle  $10 \mu\text{as}$  (0.015 nm)