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Fame Data Simulator

• STATUS AND RECENT ACTIVITY

– Prototype delivered 02 Mar 01

– Minor bug fixes

– A few additional utility routines added

– Hacked version of code used to address action
items:
∗ Star flux
∗ Star “Collision” rate

– No significant algorithmic development since 02
March
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Data Simulator (cont’d)

• PROSPECTS

– At the March TIM, the Pipeline and Data Simu-
lator groups met and discussed priorities for the
Data Simulator:
∗ Nothing immediate until Pipeline is up and

running.

– Longer range planning should include adding the
following capabilities to the data simulator:

∗ Basic angle fluctuations
∗ Spacecraft Jitter
∗ Clock Instability
∗ Nutation dampening


